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Introduction 
 

1.1 Elmbridge Borough Council (EBC) is in the process of preparing a new Local Plan that 

sets out the spatial strategy for the Borough over the period 2020–2036. It will bring 

forward sustainable growth in response to objectively assessed needs for 

development whilst taking account of constraints.  

 

1.2 Due to national changes, the 225 homes per year target set by the Elmbridge Core 

Strategy 2011 is now out of date. In the absence of a up to date target, the Borough’s 

housing delivery, land supply and infrastructure needs are calculated using the 

Borough’s identified local housing need figure.  The local housing need figure for 

Elmbridge is calculated using the national standardised methodology as set by the 

Government.  This indicates a current need for 623 new homes per year (August 

2019).  It is important to note that the needs figure is not a target, rather a starting 

point for plan-makers as it does not take into accounts constraints.  The new Local 

Plan will include a new housing target. 

 

1.3 A key component of the work is to take account of any potential shortfalls in existing 

infrastructure provision and to plan for any additional requirements that may arise 

because of future growth. This will be achieved through the Infrastructure Delivery 

Plan (IDP) which will sit alongside the Local Plan as an evidence base document. 

 

Purpose of the Infrastructure Delivery Plan 

 
2.1 The purpose of the IDP is to provide background evidence as to the key elements of 

physical and social infrastructure likely to be needed in the Borough up to 2036 to 

support delivery of the emerging Elmbridge Local Plan. This document will be used to 

support the Options Consultation August 2019. 

 

2.2  This IDP identifies the current baseline in relation to existing infrastructure in the 

Borough. It also identifies main areas of responsibilities and where possible, details of 

planned provision and provision required as a result of the Local Plan. As far as 

possible, the IDP has been prepared with the involvement of relevant stakeholders. 

The IDP is based on information that the Council has managed to obtain from a range 

of sources including meetings with stakeholders, feedback received during previous 

consultations (Pre-2018) and through direct stakeholder consultation during May – 

October 2018. 

 

2.3 The IDP is a 'live' document providing an informed ‘projection’ based on information 

provided by the infrastructure providers themselves at that point in time. The 

information within the IDP is not based on perceptions or interpretations of Council 

officers. It is based on factual data and professional opinion provided by the relevant 

infrastructure providers using their own assessment methodologies and mitigation 

requirements.  
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2.4 The IDP draws from a range of sources and is not meant to replicate, reproduce or 

interrogate the evidence base from which the data is taken. The IDP is only required 

to outline the infrastructure necessary as assessed by the relevant provider. 

 

2.5 The IDP is a technical background paper and does not require public consultation, 

although it will form part of the Local Plan Examination in Public. 

 

2.6 The Council recognises that infrastructure demands can change quickly and that the 

IDP will need regular updates and continued dialogue with the relevant infrastructure 

providers. Therefore, the IDP will be updated on a regular basis in line with the below 

stages of Local Plan preparations: 

• IDP Baseline Update August 2019 

• Pre- Regulation 18 Consultation 

• After Regulation 18 Consultation 

• Pre- Regulation 19 Submission 

• Post adoption on an annual basis 

 

2.7 The above stages are based on the Local Plan timetable and are indicative only and 

may be subject to change. The IDP should always be read in conjunction with the 

EBC Local Plan Evidence Base and any updates to the programme at: 

elmbridge.gov.uk/planning/planning-policy/progress-on-the-new-local-plan 

 

Policy Context – National Guidance  
 

3.1 In March 2018 the Government published its draft revised National Planning Policy 

Framework (NPPF), which built upon the previous consultations. The draft also sought 

to incorporate changes to planning policy implemented through Written Ministerial 

Statements since the publication of the NPPF in 2012 as well as the effects of case 

law. This was followed with the publication of the revised NPPF in July 2018. 

 

3.2 Different elements of infrastructure, for example transport and green infrastructure, are 

dealt with in various parts of the Revised NPPF. It states that Local Planning 

Authorities should set out the strategic priorities for the area in the Local Plan, 

including: 

 

" infrastructure for transport, telecommunications, security, waste management, water 

supply, wastewater, flood risk and coastal change management, and the provision of 

minerals and energy (including heat); 

 community facilities (such as health, education and cultural infrastructure); …" (Para 20) 

 

The Revised NPPF includes some requirements for Local Plans and planning policies, 

including: 

 

http://www.elmbridge.gov.uk/planning/planning-policy/progress-on-the-new-local-plan
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" Plans should set out the contributions expected from development. This should include 

setting out the levels and types of affordable housing provision required, along with 

other infrastructure (such as that needed for education, health, transport, flood and 

water management, green and digital infrastructure). Such policies should not 

undermine the deliverability of the plan. " (Para 34) 

 

3.3 Planning Practice Guidance provides further guidance on several relevant subjects, 

including Local Plan preparation, the Duty to Cooperate, viability and the use of 

planning obligations. It also provides more detailed guidance on the Community 

Infrastructure Levy. 

 

3.4 The Community Infrastructure Levy (CIL) 

CIL legislation was introduced in 2010 and is a charge that can be levied on new 

development to help to pay for infrastructure that is needed to support the impact of 

development in an area. The charge is set by a local authority through the preparation 

and adoption of a CIL Charging Schedule. Once in place, CIL largely replaces the use 

of section 106 (S106) developer contributions, although these can still be used, for 

site-specific infrastructure and to provide affordable housing. 

 

3.5 The Council is aware that the Government intends to review and update the CIL 

regulations and the use of S106 and pooling. It is not the role of the IDP to evaluate 

these mechanisms, however any changes will be monitored and adopted by the 

Council.  

 

Wider Regional Context 
 

4.1 Paragraph 24, 26 and 27 of the NPPF sets out how Local Planning Authorities should 

plan strategically across boundaries and prepare and maintain statements of common 

ground. The NPPF states that public bodies have a duty to cooperate on planning 

issues that cross administrative boundaries, this includes cooperation on matters 

including the water supply, waste, transport, flooding and healthcare provision. 

  

4.2 It is therefore important to consider the delivery of infrastructure in the wider context 

and the role of delivery agencies who cover much wider areas, rather than in isolation 

within the administrative boundaries. It is also important to recognise that in many 

cases, the Council is not directly responsible for delivering infrastructure and the 

Council must work closely with other organisations and companies. This includes 

recognising that local perception of infrastructure needs are not always shared by the 

infrastructure providers. The Council will work closely with all stakeholders on cross-

boundary issues and will work with Surrey County Council (SCC). 

 

Local Plan Update 2018-2021 

 
5.1 To date the Council has carried out a considerable amount of work in preparing its 

new Local Plan.  A Strategic Options consultation (Regulation 18) was published in 
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December 2016 which outlined initial options of how the Council could respond to the 

challenge of addressing Elmbridge’s housing need.  

 

5.2 An updated Local Development Scheme published in November 2017 was prepared 

following the Housing White Paper ‘Fixing our Broken Housing Market’ which was 

published in February 2017 and the confirmation of the timetable for the publication of 

the draft revised NPPF. The timetable anticipated that the next stage in the Local Plan 

preparation, a Preferred Approach to Spatial Strategy and Policies consultation would 

commence July- September 2018. 

 

5.3 However, delivery was dependent on central Government publishing the update to the 

NPPF (including the Standard Method (SM) for housing need) and the capacity of our 

external delivery partners to help in the preparation of key evidence base documents. 

 

5.4 The final version of the revised NPPF was published on 24 July 2018. This included 

the confirmation of the national standardised methodology (SM) for calculating local 

housing need, as well as the expected changes to affordable housing policies. The 

Council has been able to fully consider the implications of the changes and has 

published a new Local Development Scheme (LDS) with a revised timetable for taking 

forward the Local Plan over the next three years (2018-2021). 

 

IDP Update 
 

6.1 Following confirmation of the Governments direction with the revised NPPF, the 

introduction of the SM and the progress of the evidence base, the Council is now able 

to update the IDP for this stage of the Local Plan preparation. Although the Council is 

not yet able to consult on the exact location of sites and quantum of development, the 

update seeks to provide an initial understanding and establishing a baseline for the 

current infrastructure needs/requirements. The Council has also taken a ‘worst case 

scenario’ and has asked infrastructure providers to consider the impact of 612 (correct 

at time of consultation, figure has now increased to 623) dwellings being delivered 

every year during the plan period across the existing urban area. 

 

6.2 The Council and infrastructure providers recognise that this approach will need to be 

looked at again once the location and number of sites and anticipated homes are 

known. This work will be carried out for the next stages of the Local Plan preparation. 

However, by carrying out the current exercise the Council and infrastructure providers 

can establish the current baseline and anticipate any trends which may emerge when 

the location of the final sites is known. This next update of the IDP will give a far more 

detailed position on infrastructure and will focus on infrastructure costs and delivery.  

 

Education 
 

7.1 Education provision within the Borough is the responsibility of SCC, who have a 

statutory duty to ensure there are sufficient school places in the county to meet 
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demand for school and further education places. It is the role of the SCC to plan, 

organise and commission places for all state-funded schools in Surrey in a way that 

raises standards, manages rising and declining pupil numbers and creates a diverse 

school community. 

 

7.2 The following tables outline the types of infrastructure, lead organisation, known and 

planned provision, Local Plan impact/future provision and the key evidence base: 

 

Table 1. 

 

Infrastructure Type Primary Education 

Lead Responsibility SCC 

Current Provision The highest recorded birth year in the Borough was 2010 
and additional school places were provided to address the 
peak years (2006-2015). These places were provided by a 
mix of temporary (bulge classes) and permanent school 
expansions so many of the new places still exist.  
 
The current forecast suggests that there may be up to three 
surplus forms of entry in Reception classes in September 
2019 across the Borough; rising to almost six forms of entry 
in 2020. This equates to approximately 180 spare places. 
However, there are local variations in the six primary 
planning areas and Walton and Hersham are areas where 
there are sufficient places but little room for further growth. 
The Dittons, Claygate and Hinchley Wood, along with The 
Moleseys and Weybridge all have plenty of capacity based 
on the current housing trajectory and birth data. 

Known Planned 
Provision 

The birth rate has fallen significantly in Elmbridge and, after 
5 years of a steeply rising trend, in 2016 reversed back to 
2005 levels. SCC expect to receive the 2017 birth data 
imminently which will likely show a further drop. This has 
contributed to a fall in demand for primary school places in 
2018 and 2019 and this trend will continue. 
 
As there is currently a surplus of places there are currently 
no expansions planned. 

Local Plan 
Impact/Future 
Provision 

SCC have modelled three scenarios based on a new 
housing trajectory of an additional 600 houses per year for 
the next ten years. These scenarios were based on their 
own modelling and not guided by EBC in terms of location. 
 
Scenario a. 600 new dwellings of indeterminate size spread 
evenly across all wards in Elmbridge. This would not require 
SCC to provide any more primary places. This is because 
the additional housing would still leave sufficient places 
within the current Planned Admission Number (PAN) of 
1630 and still have a small amount of surplus capacity. This 
model assumes no change on the previous three-year trend 
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i.e. stable birth rates, same level of inward and outward 
migration. The model has been run to determine resident 
based demand i.e. number of children living in the Borough 
and also school-based demand i.e. overall number of 
places required in all primary schools across the Borough. 
 
Scenario b. 100 new houses per year in The Dittons 
planning area and 500 houses per year spread evenly 
across the Borough. This scenario results in no requirement 
to provide additional primary places. Total Borough PAN is 
sufficient to meet the forecast demand. The same provisos 
apply to trend and birth rates. 
 
SCC also looked at the impact on the individual primary 
planning areas: in the Dittons this scenario would yield 5-8 
additional pupils in Reception each year and a maximum of 
30 extra pupils each year spread across all year groups. 
 
On this basis there would be no need for additional 
permanent places as SCC could add a bulge class into one 
school in some years depending on the parental 
preferences and the overall Borough demand. 
 
Scenario c. 100 new homes per year in the Cobham and 
Downside planning area and 500 houses per year spread 
evenly across the Borough.  In this scenario there is no 
requirement to provide additional primary places in terms of 
the overall Borough capacity as the combined Borough PAN 
is sufficient to meet the forecast demand. (The same 
assumptions have been made about migration trends and 
birth rates.) 
 
However, when SCC look at the impact on the individual 
primary planning areas the only area that is impacted is 
Cobham, for the reasons set out above. This scenario 
suggests that SCC would probably consider a school re-
organisation project within the existing Cobham schools to 
provide a small number of additional places, including more 
junior places. Again, this can be sustained in the existing 
schools. 
 
EBC will continue to consult once the exact location and 
number of new developments is known. 

Key Evidence Base Direct consultation with SCC 
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Table 2. 

Infrastructure Type Secondary Education 

Lead Responsibility SCC 

Current Provision The larger school years that passed through the primary 
sector began to reach secondary schools in 2012. SCC 
were able to meet the initial rising demand by utilising the 
surplus capacity that was available in the existing 
secondary schools. In addition to this the Cobham Free 
School expanded to provide a number of secondary places, 
Esher High School expanded by 2 (Forms of Entry) FE and 
the former Rydens Enterprise School was rebuilt as the 
expanded 10 FE Three Rivers Academy.  
 
With regard to secondary school provision, there are 
currently just sufficient places to meet the forecast demand 
for the next two years. It is known that there are plans for a 
new Free School in Walton and also that the Cobham Free 
School will expand slightly when it is able to access its new 
site at Munroe House. The demand over the next ten years 
can be met fully by these two planned expansions of places. 
The new Free School, with a capacity for 6 FE, may provide 
a cushion of up to 2 FE (60 spare places) across the area 
for this period.  

Known Planned 
Provision 

There is one more planned project that will add capacity into 
the Borough: this is the new Heathside Walton Free School, 
planned to open in September 2020. This will bring the net 
secondary PAN to 1236 by 2020. 
 
The forecast demand for secondary places indicates that, 
with the addition of the new 6 FE Free School and a 
planned expansion of the PAN at Cobham Free School 
(from 78 to 96), there will be a sufficiency of places from 
September 2020 through to 2027. 

Local Plan 
Impact/Future 
Provision 

The effect of 600 new dwellings spread evenly (the only 
relevant scenario as there is only one secondary planning 
area which is coterminous with the Borough boundary) is 
that from 2021 SCC predict a 3 FE shortage of places i.e. 
up to 90 additional Year 7 places required, which can be 
created in the existing schools. Additional places in other 
year groups can be provided from within the existing 
capacity across the Borough. 
 
EBC will continue to consult once the exact location and 
number of new developments is known. 

Key Evidence Base Direct consultation with SCC 
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Table 3. 

 

Infrastructure Type Further Education 

Lead Responsibility SCC 

Current Provision Under the Raising the Participation Age legislation, all 
young people have a duty to continue in education or 
training until their 18th birthday. They have a choice of 
remaining in full time education; undertaking an 
apprenticeship, traineeship or supported internship; if they 
are employed or volunteering (for 20 hours or more per 
week), enrolling in accredited part time education or 
training. Young people will also be considered to be 
meeting the duty where they are participating in approved 
activities designed to enable them to progress to one of the 
options listed above. 
 
The further education market within the Borough consists of 
three state funded school sixth forms (Heathside School, 
Hinchley Wood School, Three Rivers Academy), one 
special school sixth form (Walton Leigh School), one 
general further education college (Brooklands College), one 
sixth form college (Esher College) and one training provider 
(SCL’s Metropolitan Police FC Academy). As well as full-
time further education, Brooklands College also offer higher 
education and deliver training for a range of 
apprenticeships. 

Known Planned 
Provision 

Brooklands College has set out the intention for the 
Campus to be redeveloped to provide new high-quality 
facilities which benefited from planning permission in 2008 
under reference: 2008/1003.  
 
However, the Learning and Skills Council withdrew funding 
which shelved the redevelopment plans at the time. Since 
this time, little has change for the College, with the 
continued desire to regenerate the site and source 
additional opportunities of funding to deliver the high-quality 
facilities that are required remain a key priority for them. 
EBC will continue to monitor the situation and update the 
IDP as required. 
 
Cobham Free School is due to open its Sixth Form at Munro 
House September 2019. 

Local Plan 
Impact/Future 
Provision 

An increasing proportion of young people are choosing to 
continue their learning in the workplace, this is reducing the 
demand on physical sites dedicated to teaching and 
learning. As a result, most further education providers in 
Surrey have experienced reduced funding contracts but 
have spare capacity and potential growth. Considering this 
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it is likely that existing provision will accommodate any 
population growth between 2018 and 2026. 
 
EBC will continue to consult once the location and exact 
number of new developments is known. 

Key Evidence Base Direct consultation with SCC and Brooklands College  

 

Health Infrastructure  
 

8.1 The Health and Social Care Act 2012 led to a number of changes within the NHS. 

Clinical Commissioning Groups (CCGs) were formed to commission most of the 

hospital and community NHS services in a local area. CCGs are overseen by NHS 

England, which retains responsibility for commissioning primary care services such as 

GP and dental services, as well as some specialised hospital services. They are 

clinically led groups, which include all GP practices in their area, meaning that local 

health professionals have an input to the healthcare commissioned for patients in their 

area. This is to ensure the infrastructure required is based on expert local 

understanding and comes directly from the NHS.  

 

Services CCGs commission include: 

• Most planned hospital care 

• GP Surgeries/Dentists  

• Rehabilitative care 

• Urgent and emergency care (including out of hours) 

• Most community health services 

• Mental health and learning disability services 

 

8.2 Following the Health and Social Care Act 2012, Surrey County Council became 

responsible for a number of Public Health functions (2013): 

• Health improvement for the population of Surrey – especially for the most 

disadvantaged. 

• Providing information and advice to relevant agencies (including schools and 

care homes) to ensure all parties respond effectively to protect the health of the 

local population. This duty supports Public Health England, the agency who leads 

the local health protection response. Health protection issues can include 

flooding and threats of infectious diseases such as measles, meningitis and TB. 

 

8.3 The following tables outline the types of infrastructure, lead organisation, known and 

planned provision, Local Plan impact/future provision and the key evidence base: 

 

Table 4. 

 

Infrastructure Type Primary Health Infrastructure 

Lead Responsibility Surrey Downs CCG - covers GP practices in Cobham, 
Esher, Dittons and Molesey along with Ashtead, Bookham, 
Epsom, Banstead and Dorking 
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North West Surrey CCG – covers GP practices in Walton, 
Weybridge and Hersham along with other practices in 
Woking, Runnymede and Spelthorne. 

Current Provision The Borough has 3 Community Hospitals at Cobham, 
Molesey, Walton and Weybridge (subject to rebuild after 
fire), 2 health centres within Walton and Weybridge, 
hospitals and 30 GP practices. 

Known Planned 
Provision 

Future developments in healthcare will consolidate and 
expand existing sites or replace existing sites with new 
larger facilities on either NHS owned property or on 
development sites provided by GP practices. 
 
Consolidation will result in efficient use of land for 
healthcare and may reduce the land requirements of the 
health service. The details of any expansions can not be 
shared at this time. 

Local Plan 
Impact/Future 
Provision 

Based on the 612 dwellings per annum figure provided, the 
CCG project this to equate to 13.2 new full-time equivalent 
GPs required by 2036. 
 
The CCGs also request future funding through CIL or 
Section 106 agreements when future facilities can be 
developed. 
 
The CCGs also request the Council assist in allowing future 
developments to be built in any future identified locations 
and allow the expansion of existing facilities wherever 
possible.  
 
EBC will continue to consult once the exact location and 
number of new developments is known. 

Key Evidence Base Direct consultation with CCGs 

 

 

Transport Infrastructure  
 

9.1 Transport infrastructure covers a wide range of infrastructure including, Strategic and 

Non-Strategic road networks, trains, buses, cycling and walking. EBC is not the 

transport authority as this responsibility falls to SCC who oversee all these 

infrastructure types on behalf of and in consultation with EBC. SCC have published 

the Local Transport Strategy (LTS) 2014 which outlines all the Transport Infrastructure 

currently required. The LTS will be updated once the location and exact number of 

new developments is known. 

 

9.2 The following tables outline the types of infrastructure, lead organisation, known and 

planned provision, Local Plan impact/future provision and the key evidence base: 
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Table 5. 

Infrastructure Type Strategic Road Network  

Lead Responsibility  Highways England (HE) is responsible for the operation and 
stewardship of the strategic road network (SRN) in England 
on behalf of the Secretary of State for Transport. 

Current Provision  The M25 circumnavigates the Southern and Western 
boundaries of the Borough. 

Known Planned 
Provision 

M25 Junction 10/A3 Wisley Interchange Improvement 
Scheme, the details are set out in Appendix A. 

Future 
Provision/Local Plan 
Impact 

The Council is currently undertaking a Highways 
Assessment (HA) in consultation with SCC and HE, which 
will look at the impacts of the Local Plan development on 
the Strategic Road Network and share modelling 
information with HE. When this work is complete any 
required future provision will be updated. 
 
EBC will continue to consult once the exact location and 
number of new developments is known. 

Key Evidence Base Direct consultation with Highways England 
EBC Highways Assessment – Not yet Published 

 

Table 6. 

Infrastructure Type Local Road Network 

Lead Responsibility  SCC is the local Highway Authority for EBC, and is 
responsible for the maintenance, management and 
improvement of all publicly adopted highways. 

Current Provision  Main Networks: 

• A244 which runs from Walton Bridge, through 
Walton, Hersham and Esher to the A3, and then 
continuing southwards to join the M25 at junction 9. 

• A309 which runs from Hampton Court, through the 
‘Scilly Isles’ at Weston Green, and then on through 
Hinchley Wood to join the A3 at Ditton Hill. 

• A245 which runs from Byfleet in the west and Stoke 
D’Abernon through Cobham to join the A3 at 
Painshill.  

• A317 which runs through Weybridge town centre, 
through Addlestone, to join the M25 at junction 11. 

Known Planned 
Provision 

The Local Transport Strategy (LTS) 2014 sets out the 
planned highway network upgrades in Elmbridge. These 
schemes are set out in Appendix A. 

Future 
Provision/Local Plan 
Impact 

The Council, in consultation with SCC has commissioned a 
Highways Assessment to inform the emerging Local Plan.  
 
This assessment will utilise the SCC Transport Model and 
will be split into the following stages: 
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• Stage 1 – 2031 Do Minimum (with committed 
development but without Local Plan allocations) 

• Stage 2 – 2031 Do Something (with committed 
development and Local Plan allocations but no 
mitigation) 

• Stage 3 – 2031 Transport Mitigation (with committed 
development and Local Plan allocations and 
transport mitigation) 

 
The purpose of Stage 3 is to identify the transport mitigation 
measures necessary to accommodate the planned growth 
or to highlight where growth is not possible. This builds on 
the results from Stages 1 and 2 which will highlight those 
locations where significant or severe impacts are likely to 
occur. Any future provision required as a result of the Local 
Plan, will be included in the updated IDP, and SCC will 
update the Elmbridge Local Transport Strategy and Forward 
Plan. 
 
EBC will continue to consult once the exact location and 
number of new developments is known. 

Key Evidence Base EBC Highways Assessment – Not yet Published 
 
The Local Transport Strategy (LTS) 2014 - 
surreycc.gov.uk/roads-and-transport/policies-plans-
consultations/transport-plan 

 

Table 7. 

Infrastructure Type Rail  

Lead Responsibility SCC as the Transport Authority works in partnership with 
Network Rail and the train operators, to ensure that the 
county has the rail infrastructure needed for sustainable 
economic growth and to identify proposals for 
improvements that partners in Surrey can plan and deliver; 
a rail strategy has been developed. 

Current Provision The principle train lines operating in the Borough are the 
London Waterloo – Woking line and the London Waterloo – 
Guildford line. There are additional services to Hampton 
Court and from Weybridge to Waterloo via Staines. Within 
Elmbridge many stations are located outside of towns, 
requiring an initial car journey to be made by many rail 
users. 
 
The final version of the Surrey Rail Strategy was published 
in September 2013 following an extensive consultation 
process. SCC and partners are working with the rail industry 
to implement the strategy and deliver an improved rail 
service for Surrey residents.  

https://www.surreycc.gov.uk/roads-and-transport/policies-plans-consultations/transport-plan
https://www.surreycc.gov.uk/roads-and-transport/policies-plans-consultations/transport-plan
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Known Planned 
Provision 

The Local Transport Strategy (LTS) 2014 sets out the 
planned Rail upgrades in Elmbridge. These schemes are 
set out in Appendix A. 

Local Plan 
Impact/Future 
Provision 

SCC are aware of the 612 dwellings that may be added to 
EBC every year and will incorporate the impacts of this into 
the LTS when the exact locations are known. The planned 
provisions will then be incorporated into the updated 
Elmbridge Local Transport Strategy and Forward Plan. 
 
EBC will continue to consult once the exact location and 
number of new developments is known. 

Key Evidence Base Surrey Rail Strategy - 
surreycc.gov.uk/__data/assets/pdf_file/0009/136557/Surrey
-Rail-Strategy-Report-web.compressed.pdf 
 
The Local Transport Strategy (LTS) 2014 - 
surreycc.gov.uk/roads-and-transport/policies-plans-
consultations/transport-plan 

 

Table 8.  

Infrastructure Type Bus Services 

Lead Responsibility SCC oversea Elmbridge’s bus network as the Transport 
Authority. This is operated as a Surrey function and is not 
focused on Elmbridge in isolation.  

Current Provision There are around 30 bus operators in Surrey ranging from 
small independently owned companies to international bus 
operating groups. These companies provide 65% of the bus 
services commercially, while the remaining 35% are 
subsidised services. 

Known Planned 
Provision  

The Local Transport Strategy (LTS) 2014 sets out the planned 
bus service upgrades in Elmbridge. These schemes are set 
out in Table A. 

Local Plan 
Impact/Future 
Provision 

The EBC Highways Assessment will also look at multi-model 
mitigation and bus services which will include working with 
SCC to assess any upgrades and mitigation.  
 
EBC will continue to consult once the exact location and 
number of new developments is known. 

Key Evidence Base EBC Highways Assessment – Not yet Published 
 
The Local Transport Strategy (LTS) 2014 - 
surreycc.gov.uk/roads-and-transport/policies-plans-
consultations/transport-plan 

 

 

 

 

 

 

https://www.surreycc.gov.uk/__data/assets/pdf_file/0009/136557/Surrey-Rail-Strategy-Report-web.compressed.pdf
https://www.surreycc.gov.uk/__data/assets/pdf_file/0009/136557/Surrey-Rail-Strategy-Report-web.compressed.pdf
https://www.surreycc.gov.uk/roads-and-transport/policies-plans-consultations/transport-plan
https://www.surreycc.gov.uk/roads-and-transport/policies-plans-consultations/transport-plan
https://www.surreycc.gov.uk/roads-and-transport/policies-plans-consultations/transport-plan
https://www.surreycc.gov.uk/roads-and-transport/policies-plans-consultations/transport-plan
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Table 9. 

Infrastructure Type Walking and Cycling 

Lead Responsibility SCC are responsible as the Highways Authority  

Current Provision Statistics are not provided specifically for Elmbridge, but 
Surrey contains 2,229 km (1385 miles) of public footpaths 
which you have the right to use on foot only. These 
footpaths and rights of way are maintained by SCC. 

Known Planned 
Provision  

The Local Transport Strategy (LTS) 2014 contains a 
Walking and Cycling Strategy and sets out the planned 
walking and cycling upgrades planned in Elmbridge. These 
schemes are set out in Table A. 

Local Plan 
Impact/Future 
Provision 

The EBC Highways Assessment will also look at multi-
model mitigation which will include working with SCC to 
assess upgrades and mitigation to the walking and cycling 
network. 
 
EBC will continue to consult once the exact location and 
number of new developments is known. 

Key Evidence Base EBC Highways Assessment – Not yet Published 
 
The Local Transport Strategy (LTS) 2014 -  
surreycc.gov.uk/roads-and-transport/policies-plans-
consultations/transport-plan 
 
Surrey Rights of Way Improvement Plan 2014 
surreycc.gov.uk/__data/assets/pdf_file/0003/72849/ROWIP-
Main-Text.pdf 

 

Utilities and Waste 
 

10.1 Utilities in Elmbridge include the provision of water, sewage treatment, gas, electricity, 

telecommunications, disposal and recycling. The delivery of utilities is undertaken by 

private companies on a sub-regional basis. Boundaries are not coterminous with local 

authority boundaries, with companies taking account of forecast levels of population 

growth, both natural and due to new development, in their planning.  

 

10.2 The following tables outline the types of infrastructure, lead organisation, known and 

planned provision, Local Plan impact/future provision and the key evidence base: 

 

Table 10. 

Infrastructure Type Electricity  

Lead Responsibility UK Power Networks and SSE provide the electricity network 
distribution services in Surrey. 

Current Provision All homes and businesses are covered by either the UK 
Power Networks or SSE network.  
 

https://www.surreycc.gov.uk/roads-and-transport/policies-plans-consultations/transport-plan
https://www.surreycc.gov.uk/roads-and-transport/policies-plans-consultations/transport-plan
https://www.surreycc.gov.uk/roads-and-transport/policies-plans-consultations/transport-plan
https://www.surreycc.gov.uk/__data/assets/pdf_file/0003/72849/ROWIP-Main-Text.pdf
https://www.surreycc.gov.uk/__data/assets/pdf_file/0003/72849/ROWIP-Main-Text.pdf
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Individual households or businesses can then choose their 
own supplier who use the existing networks.  

Known Planned 
Provision  

The UKPN SPN Regional Development Plan – 
Chessington/Laleham/West Weybridge Provisional 2017 
revision identifies 1 reinforcement and asset replacement 
project in Elmbridge up to 2023. This is estimated to cost 
£358,649 but is fully funded. 

Local Plan 
Impact/Future 
Provision 

Both companies confirm that there are no ‘constraint areas’ 
for accepting new generation or load, with the electricity 
supply demand technically available from the grid supply 
capacity. There are no planned upgrades to the grid as a 
result of the Local Plan. 
 
EBC will continue to consult once the exact location and 
number of new developments is known. 

Key Evidence Base Direct consultation with UK Power Networks and SSE 

 

Table 11. 

Infrastructure Type Gas 

Lead Responsibility The Gas Distribution Network Operator for Surrey is 
Southern Gas Networks (SGN). 

Current Provision Gas is transmitted through a National Transmission System 
(NTS). It is then in turn supplied to towns and villages 
through Local Distribution Zones (LDZ). 

Known Planned 
Provision  

SGN forecast a small decrease in annual and peak day 
demands over the 2014-2024 period due to increased 
efficiencies and renewable incentives. Reinforcement 
projects for the LDZs are planned for on a reactive basis.  

Local Plan 
Impact/Future 
Provision 

Network reinforcement is determined on an application by 
application basis when new loads connect to the network, 
rather than planned for in advance. The necessary capacity 
will be developed on a reactive basis by the gas Distribution 
Network Operator. Costs will be borne by the developer and 
service providers; therefore, no funding gap has been 
identified. 
 
EBC will continue to consult once the exact location and 
number of new developments is known. 

Key Evidence Base Direct Contact with SGN 

 

Table 12. 

Infrastructure Type Telecoms  

Lead Responsibility Openreach / Superfast Surrey / Commercial Operators  

Current Provision It is estimated 96% of all Surrey premises can now access 
download speeds of 15 mbps or more. 
 
Superfast Surrey has extended the fibre broadband network 
to homes and businesses across the county where it wasn’t 
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economically viable for commercial companies to provide 
access.  

Known Planned 
Provision  

Openreach will deploy FTTP (Fibre To The Premise), free of 
charge, into all new housing developments of 30 or more 
homes, this new policy took affect for all New Sites 
registered from November 2016.  
 
Meanwhile any developments with two or more homes will 
have access to the existing or planned fibre infrastructure, 
either funded entirely by Openreach or with the help of 
developer co-funding where that’s needed. 

Local Plan 
Impact/Future 
Provision 

Openreach will deploy FTTP (Fibre To The Premise), free of 
charge, into all new housing developments of 30 or more 
homes, this new policy took affect for all New Sites 
registered from November 2016. There are no cost 
implications to EBC. 
 
EBC will continue to consult once the location and exact 
number of new developments is known. 

Key Evidence Base Direct consultation with: 
 
BT Openreach - ournetwork.openreach.co.uk/ 
 
Superfast Surrey - superfastsurrey.org.uk/ 

 

Table 13. 

Infrastructure Type Water 

Lead Responsibility Sutton and East Surrey Water, Thames Water and Affinity 
Water 

Current Provision There are three water suppliers in the Borough; Sutton and 
East Surrey Water, which covers the Oxshott and Cobham 
area, Thames Water, which covers the east of the Borough 
and Affinity Water (formerly Veolia Water), which covers the 
west of the Borough including Weybridge and Walton. They 
manage the supply and distribution across relatively wide 
areas covering a number of districts. The supply of water to 
Elmbridge is from sources outside of the Borough.  

Known Planned 
Provision  

All providers state that in order to ensure sufficient supplies 
across their supply areas, ongoing improvements to existing 
infrastructure to reduce leaks will be required as will 
demand reduction strategies.  
 
One of the main changes over the next 10 years to manage 
demand will be water metres in homes. At present there are 
no gaps in the provision of water services in Elmbridge. 
Works such as replacement of lead pipes in parts of 
Thames Ditton are planned. No funding gap has been 
identified as costs are borne by the developer and service 
providers. 

https://www.ournetwork.openreach.co.uk/
https://superfastsurrey.org.uk/
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Local Plan 
Impact/Future 
Provision 

As the Borough falls with an area of demonstratable ‘water 
stress’, as defined by the Environment Agency, the Council 
must produce a Water Cycle Study (WCS) to inform its 
Local Plan preparations.  The WCS assess the capacities 
and water related infrastructure to accommodate future 
development and growth in Elmbridge.  Key stakeholders 
which as water providers, the Environment Agency are 
involved in its production. 
 
The initial stage of the WCS ‘scoping’ include a full baseline 
and data review, and in so doing, identified gaps in the 
evidence to support the development of the Local Plan.  
 
In response an outline WCS currently being prepared by 
Aecom will summarise the strategic wastewater, water 
quality and water resource requirements and 
recommendations, identifying what infrastructure and 
interventions are required in relation to phased growth 
scenarios prepared as part of the local plan preparation. 
 
All water companies have a statutory responsibility to 
produce Water Resource Management Plans (WRMP) 
which set out the strategy to provide a secure and 
sustainable water and drainage infrastructure. These are 
updated every five years, with work currently underway on 
producing plans for the 25-year period from 2020 onwards. 
Plans seek to accommodate the potential increase in 
demand from new development, manage the existing 
supply of water and take account of likely future changes 
due to climate change. EBC informs these updates by 
providing information on housing trajectories and 
completions to the water suppliers.  
 
Sewerage in the Borough is provided and managed by 
Thames Water. Sewerage is treated by three plants, at 
Esher, Weybridge and at Hogsmill in Kingston. The Sewage 
Treatment Works in Esher has been upgraded and provides 
all the sewage treatment for the majority of the Borough. 
The Thames Ditton, Long Ditton and Hinchley Wood area is 
not supported by the Esher Sewage Treatment Works. 
Thames Water have indicated that whilst there are no 
constraints on the capacity of the Esher works, 
requirements to the Hogsmill works are required to support 
both existing and future growth. These costs will be met by 
Thames Water.  This will be further clarified in the WCS -
outline currently being prepared 
 
EBC will continue to consult once the location and exact 
number of new developments is known and engage with 
stakeholders as the WCS outline progresses. 
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Key Evidence Base Elmbridge Water Cycle Study- Scoping & Outline – not 
published yet  
 
Direct Consultation with Sutton and East Surrey Water, 
Thames Water and Affinity Water 

 

Fire, Police and Ambulance  
 

11.1 The Fire, Police and Ambulance services are provided by Government agencies which 

operate on a Surrey wide basis and are not specific to EBC boundaries. 

 

11.2 The following tables outline the types of infrastructure, lead organisation, known and 

planned provision, Local Plan impact/future provision and the key evidence base: 

 

Table 14. 

Infrastructure Type Fire and Rescue Services 

Lead Responsibility Surrey Fire and Rescue Service is a statutory service 
provided by SCC 

Current Provision Surrey Fire and Rescue Services plan their services using a 
local risk management approach rather than on population 
size and general response times. This means that fire and 
rescue services are delivered from fewer but more 
appropriately located sites.  

Known Planned 
Provision  

Surrey Fire and Rescue are focusing on reducing the 
incidence of fire and accidents rather than the reactive fire 
and rescue services. There are currently no planned Fire 
and Rescue infrastructure projects suitable for the IDP. 

Local Plan 
Impact/Future 
Provision 

New housing is more likely to be safer than older properties 
due to the improvements in fire safety over recent years. 
Based on the expected levels and type of development in 
Elmbridge, no additional physical resources are considered 
necessary or are being planned at present. 
 
EBC will continue to consult once the location and exact 
number of new developments is known. 

Key Evidence Base Direct Consultation with Surrey Fire and Rescue 

 

Table 15. 

Infrastructure Type Police 

Lead Responsibility Surrey Police 

Current Provision Following efficiency savings all police stations in the 
Borough have closed in recent years. The Police are 
providing services from the Civic Centre in Esher. These 
closures were in response to the low footfall at stations 
across the Borough and were implemented to help protect 
front line services in the long term.  
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Known Planned 
Provision  

No additional physical resources are considered necessary 
or are being planned at present. 

Local Plan 
Impact/Future 
Provision 

Surrey Police request that EBC follow ‘Secured by Design’, 
which gives advice on the design and layout of new 
developments to design out crime.  
 
No additional physical resources are considered necessary 
or are being planned at present. 
 
EBC will continue to consult once the location and exact 
number of new developments is known. 

Key Evidence Base Direct Consultation with Surrey Police 
 
Secured by Design - securedbydesign.com/ 

 

Table 16. 

Infrastructure Type Ambulance Service 

Lead Responsibility Ambulance Services are managed by the South East Coast 
Ambulance Service (SECAmb) 

Current Provision Across Surrey the SECAmb have indicated there is a need 
to rationalise services to ensure a quicker and more efficient 
service. There are currently two ambulance stations in 
Elmbridge, one at Esher and one in Walton on Thames.  

Known Planned 
Provision  

The Trust continues to invest in the key areas of clinical 
skills development and its core infrastructure through Make 
Ready and IT, including the ePCR.  
 
During 2015/16 SECAmb received £206.2m of income and 
incurred expenditure and other costs of £205.7m, which 
resulted in the Trust achieving a surplus of £0.5m. This 
trend is expected to continue and does not result in any 
funding deficits or funding requests to EBC. 

Local Plan 
Impact/Future 
Provision 

Future housing growth in EBC is not expected to have a 
significant impact on the provision of ambulance services 
across Surrey. 
 
EBC will continue to consult once the location and exact 
number of new developments is known. 

Key Evidence Base Direct Consultation with Surrey Ambulance Service 

 

Green Infrastructure 
 

12.1 Green infrastructure is a network of multifunctional green space, urban and rural, 

which is capable of delivering a wide range of environmental and quality of life benefits 

for local communities. 

 

12.2 Green infrastructure is not simply an alternative description for conventional open 

space. As a network it includes parks, open spaces, playing fields, woodlands, but 

http://www.securedbydesign.com/
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also street trees, allotments and private gardens. It can also include streams, canals 

and other water bodies and features such as green roofs and walls. Green spaces 

also include sports and recreational sites and pitches.  

12.3 The following tables outline the types of infrastructure, lead organisation, known and 
planned provision, Local Plan impact/future provision and the key evidence base: 

  
Table 17. 

Infrastructure Type Sports Pitches  

Lead Responsibility EBC in consultation with SCC, Sport England and Private 
providers 

Current Provision Playing pitch provision in Elmbridge comprises a mixed 
economy involving the public and voluntary sectors.  
 
The key providers are as follows: 

• Elmbridge Borough Council: The Council owns and 
manages playing pitches at 11 sites in the Borough. 

• Schools: Schools are major playing pitch providers in 
the Borough, although not all provision is community 
accessible. 

• Sports clubs: Voluntary sector sports clubs provide 
and run a range of playing pitches and outdoor 
sports facilities. 

 
The Full list of existing provision is available in the Playing 
Pitch Needs Assessment Study 2013:  
elmbridge.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=33
98 

Known Planned 
Provision  

The Council has commissioned a new Playing Pitch 
Strategy (PPS) 2018 with the evidence and 
recommendations to encompass all playing pitches in the 
Borough. This will provide a baseline for current and future 
supply and demand assessments for each of the sports 
being considered. It will also set out a strategy towards 
playing pitch provision in the Borough in the short, medium 
and long term, with clear sport, area and site-specific 
recommendations and prioritised action plan. 
 
The objectives of the PPS are as follows: 

• To gather all available supply and demand data from 
a range of sources for all sports covered by the PPS 
and achieve a high response rate from clubs, 
educational establishments and other community 
organisations. 

• To analyse the current level of pitch provision within 
the Borough, taking into account availability for 
community usage. 

https://www.elmbridge.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3398
https://www.elmbridge.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3398
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• To assess the quality of all pitches in the Borough 
and understand what improvements could be made 
to meet the needs of residents and sports clubs.  

• To compile a comprehensive database of the 
location and quality of all playing pitches in the 
Borough. 

• To consider how facilities such as changing rooms 
can be improved. 

• To identify the local demand for pitches and 
understand current trends. 

• To provide recommendations to address the key 
issues around playing pitch provision, protection and 
enhancement. 

• To support and inform the Local Plan and 
development policies and conform with the 
requirements of National Policy. 

• To identify what opportunities exist to expand the 
local provision. 

• To aid sports development and increase participation 
in sport/physical activity. 

• To support health and wellbeing of residents. 

• To provide a robust evidence base that can be used 
by multiple Council departments and other 
stakeholders for a wide range of projects. 

• To ensure that the PPS is regularly monitored and 
updated. 

Local Plan 
Impact/Future 
Provision 

The PPS update will provide the information required for the 
new Local Plan. The IDP will be updated as required.  
 
EBC will continue to consult once the exact location and 
number of new developments is known. 

Key Evidence Base Emerging EBC Playing Pitch Strategy  

 

Table 18. 

Infrastructure Type Open Space and Recreation 

Lead Responsibility EBC 

Current Provision The Council aims to protect and enhance its attractive, 
green and unique character. The Core Strategy recognises 
that Elmbridge is characterised by significant green areas 
including woodland, ancient woodland, common land, 
farmland, rivers, reservoirs and parkland. The Green Belt is 
characterised by a myriad of distinctive and diverse 
landscapes including the Thames Valley (River Thames and 
its floodplain), Thames Basin Heaths including the Lower 
Wey and the Thames Basin Lowlands including Esher 
Common and the Lower Mole. 
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The main policies for protecting Elmbridge’s open spaces 
are set out in the Core Strategy and include CS12 (The 
River Thames Corridor and its tributaries), CS13 (Thames 
Basin Heaths Special Protection), CS14 (Green 
Infrastructure) and CS15 (Biodiversity). There are also a 
number of saved policies from the Replacement Elmbridge 
Local Plan (2000) and policies from the Elmbridge 
Development Management Plan (2014) that seek to protect 
the green belt, open space and views, nature conservation 
and biodiversity in the Borough. 
 
The full list of existing open space and recreation provision 
can be found in the Open Space and Recreation 
Assessment Final Report October 2014 - 
elmbridge.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=89
7 

Known Planned 
Provision  

EBC are currently maintaining the Boroughs existing open 
space; there are no current schemes relevant to the IDP. 

Local Plan 
Impact/Future 
Provision 

The Elmbridge Open Space and Recreation Assessment 
was produced in 2014 by Atkins, this identified the quality 
and quantity of open spaces in the Borough. Since then 
numerous changes have taken place including amendments 
to Government policy, progress on the new Local Plan and 
its emerging strategy.  The NPPF requires planning policies 
to be based on an up to date assessment of need for open 
space, sport and recreation facilities. In order to ensure that 
the new Local Plan is based on a robust and proportionate 
evidence base, the evidence base on open space requires 
updating.  
 
The evidence base update will identify any changes to the 
quality and quantity of open spaces in the Borough by using 
data provided by the EBC Open Space team. Elmbridge’s 
need for new homes has significantly increased and the 
new Local Plan will identify a new spatial strategy and a 
new housing target to support this. The update will identify 
the open spaces that will require qualitative improvements 
that can be funded by either the Community Infrastructure 
Levy (CIL) or through the use of Section 106 Agreements. 
 
EBC will continue to consult once the exact location and 
number of new developments is known. 

Key Evidence Base Review of the Elmbridge Open Space and Recreation 
Assessment (2014) – not yet published 

 

 

 

 

https://www.elmbridge.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=897
https://www.elmbridge.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=897
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Thames Basin Heath Special Protection Area (SPA) 
 

13.1 The Thames Basin Heaths Special Protection Area (SPA) is a network of heathland 

sites that provides a habitat for important ground-nesting bird species. It was 

designated as a Special Protection Area in March 2005 and is protected from adverse 

effects by law.  

 

13.2 The SPA zone of influence only affects eleven local authorities across Hampshire, 

Berkshire and Surrey. Within Elmbridge Borough, Chatley Heath and part of the 

Ockham and Wisley Commons Site of Special Scientific Interest (SSSI) form part of 

the wider Thames Basin Heaths Special Protection Area (SPA).  The European and 

national legislation that underpins the SPA seeks to ensure that any proposed 

development will not adversely affect the integrity of the SPA.  

 

13.3 Natural England is the government agency that champions the conservation of wildlife 

throughout England. They have advised EBC, and the other ten local authorities with 

land in the Thames Basin Heaths, that new housing within 5km of the SPA may harm 

the rare bird populations. This harm can be caused by disturbance to the birds from a 

growth in the number of walkers, cats and dogs frequenting the heathland, and other 

recreational uses created by additional housing. Particular harm may occur with 

additional new development that lies within 400m of the SPA. 

 

13.4 The Council produced an Interim Mitigation Strategy, adopted by Council on 11 April 

2007. The Interim Mitigation Strategy set out the Council’s approach to mitigating the 

adverse effects of new residential development on the SPA through the provision of 

Suitable Alternative Natural Greenspace (SANG) which is funded by way of a tariff 

applied to all new dwellings within 400m to 5km of the SPA.  

 

13.5 Policy CP13 of the Core Strategy prohibits additional housing within 400m of the SPA.  

Developers wishing to promote additional housing in the 400m to 5km zone will be 

required to demonstrate that their proposals can avoid any likely significant adverse 

effect on the SPA. This can be done using the mitigation measures known as SANG 

and Strategic Access Management and Monitoring Measures (SAMM). 

 

Suitable Alternative Natural Greenspace (SANG) 
 

14.1 The provision of alternative recreational land to attract new residents away from the 

SPA is a key part of avoiding the effects of new development on the Thames Basin 

Heaths SPA. SANGs provision must be in addition to normal open space 

requirements on the basis of at least 8ha per 1,000 population and meet the quality 

standards agreed by Natural England. 

 

14.2 EBC currently has two SANGs available at Brooklands Community Park and Esher 

Common sufficient to support the future development and subsequent population 

growth identified within the Core Strategy.  For both locations a proportion of the site 

was identified as suitable for allocation for SANGs (the total discounted SANG area).  
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14.3 As the exact location and number of sites is currently unknown it is not possible at this 

time to assess how much SANG is required. However, the current remaining SANG 

capacity is calculated to be approximately 1,108 at July 2018. This indicates that a 

review of SANG is required and that the Council may need to locate additional SANG 

Capacity. This work is currently underway as part of the Local Plan program and the 

IDP will be updated as required.  

 

Strategic Access Management and Monitoring (SAMM) 
 

15.1 The second avoidance and mitigation measure, is access management and 

monitoring on the SPA itself. Whilst this is not classed as infrastructure it is essential 

to ensuring the success of SANGs and the overall mitigation strategy.  

 

15.2 SAMM contributions will continue to be collected through planning obligations as, 

unlike SANG, it does not fall within the definition of infrastructure. The future 

requirements and costs of funding SAMM are therefore not included within this 

document. 

 

Next Steps 
 
16.1 The Council is currently working hard to progress the Local Plan, this includes 

understanding new national requirements and guidance for Local Plans and preparing 

additional evidence and information gathering.  

16.2 Much of this work is now concluding and will inform the next key stage in the Local 

Plan preparation which will include sharing proposed locations and the number of 

dwellings the Council will be looking to allocate in the Borough with infrastructure 

providers. 

16.3 Therefore, this IDP should be treated as a baseline and snapshot in time of the current 

infrastructure requirements. Once the Council consults providers on the location and 

number of sites, the amount and type of infrastructure required may change.  

16.4 Due to the current nature of the IDP it must be recognised that there are gaps in the 

information and some infrastructure providers are unable to provide full details at this 

stage as is to be expected.  
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Appendix A - Elmbridge Borough Council Known Planned Infrastructure Provision by Type: Live 

Forward Programme August 2019 

 
Scheme ID Scheme Description Scheme 

Purpose 
Infrastructure  

Type 
Current 
Stage 

Estimated 
Cost 

Potential 
funding 
sources 

Principal road and rail network schemes Borough wide 

PRRN 1 Rail capacity 
improvements 

including Crossrail 2 
(SW Main Line). 

For sustainable 
economic growth 

Rail Identification & 
assessment of 

options 

TBC Surrey County 
Council (SCC) 

Local 
Enterprise 

Partnership 
(LEP) 

PRRN 2 Wider Network 
Benefits. 

Improved 
network 

management and 
efficiency across 

the county 
providing benefits 

to borough 
consistent with 
Surrey County 

Council's 
Congestion 
Strategy. 
Includes 

technology such 
as: CCTV, 
Automatic 

Number Plate 
Recognition 

Multiple Identification & 
assessment of 

options 

£2m 
(2017) 

SCC 
LEP 
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(ANPR) and Dial 
Up Signal Control 

(DUSC). 

PRRN 3 Mobility ramps at 
various sites across 

the borough 

Improve 
pedestrian 

accessibility 
especially for 

vulnerable road 
users 

Local 
Highways/Road 

Safety 

Identification & 
assessment of 

options 

£2,000 per site 
(2017) 

SCC 
Local 

Committee  

PRRN 4 Bridge strike sites - 
warning and route 

sign improvements. 
Sites identified 

(scheme scoring for a 
typical site): Hersham 

Road, Walton on 
Thames (some 

treatment 
undertaken) Molesey 

Road, Hersham 
Portsmouth Road, 

Esher (east of Scilly 
Isles) Station Road, 

Esher Mill Road/More 
Lane, Esher Hare 

Lane, Claygate 
Lower Green Road, 

Esher Weston Green 
Road/Embercourt 

Road, Thames 
Ditton. 

 

Improve warning 
and route 
signage. 

Local 
Highways/Road 

Safety 

Identification & 
assessment of 

options 

£5,000(2017) Planning 
Infrastructure 
Contributions 

(PIC) 
Community 

Infrastructure 
Levy (CIL) 
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Access to and from railway stations/networks borough wide 

ATRS 1 Access to and from 
Walton-on-Thames 
Railway Station via 
all modes including 

bus integration, 
cycling, car parks 

and walking. 

To improve 
accessibility to 

the railway 
station and 

encourage more 
sustainable 

modes of travel 
choices. 

Passenger 
Transport 

 

Scheme 
Identification 

 

TBC CIL 
PIC 

South Western 
Railway 
(SWR) 

ATRS 2 Access to and from 
Weybridge Railway 

Station via all modes 
including bus 

integration, cycling, 
car parks and 

walking. 

To improve 
accessibility to 

the railway 
station and 

encourage more 
sustainable 

modes of travel 
choices. 

Passenger 
Transport 

 

Scheme 
Identification 

 

TBC CIL 
SWR 
LEP 

ATRS 3 Access to and from 
Hampton Court 

Railway Station via 
all modes including 

bus integration, 
cycling, car parks 

and walking. 

To improve 
accessibility to 

the railway 
station and 

encourage more 
sustainable 

modes of travel 
choices. 

Passenger 
Transport 

 

Scheme 
Identification 

 

TBC CIL 
SWR 

 

ATRS 4 Access to and from 
Claygate Railways 

Station via all modes 
including bus 

integration, cycling, 
car parks and 

walking. 

To improve 
accessibility to 

the railway 
station and 

encourage more 
sustainable 

Passenger 
Transport 

 

Scheme 
Identification 

 

TBC CIL 
SWR 
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modes of travel 
choices. 

ATRS 5 Access to and from 
Hersham Railway 

Station via all modes 
including bus 

integration, cycling, 
car parks and 

walking. 

To improve 
accessibility to 

the railway 
station and 

encourage more 
sustainable 

modes of travel 
choices. 

Passenger 
Transport 

 

Scheme 
Identification 

 

TBC CIL 
SWR 

ATRS 6 Access to and from 
Esher Railway 

Station via all modes 
including bus 

integration, cycling, 
car parks and 

walking. 

To improve 
accessibility to 

the railway 
station and 

encourage more 
sustainable 

modes of travel 
choices. 

Passenger 
Transport 

 

Scheme 
Identification 

Identification &  

TBC CIL 
SWR 

ATRS 7 Access to and from 
Oxshott Railways 

Station via all modes 
including bus 

integration, cycling, 
car parks and 

walking. 

To improve 
accessibility to 

the railway 
station and 

encourage more 
sustainable 

modes of travel 
choices. 

Passenger 
Transport 

 

Scheme 
Identification 

 

TBC CIL 
SWR 

ATRS 8  Access to and from 
Cobham & Stoke 

D'Abernon Railway 
Station via all modes 

including bus 
integration, cycling, 

To improve 
accessibility to 

the railway 
station and 

encourage more  

Passenger 
Transport 

 

Scheme 
Identification 

 

TBC CIL 
SWR 
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car parks and 
walking. 

To improve 
accessibility to 

the railway 
station and 

encourage more 
sustainable 

modes of travel 
choices. 

ATRS 9 Access to and from 
Hinchley Wood 

Railway Station via 
all modes including 

bus integration, 
cycling, car parks 

and walking. 

To improve 
accessibility to 

the railway 
station and 

encourage more  
To improve 

accessibility to 
the railway 
station and 

encourage more 
sustainable 

modes of travel 
choices 

Passenger 
Transport 

Scheme 
Identification 

TBC CIL 
SWR 

ARTS 10  Access to and from 
Thames Ditton 

Railway Station via 
all modes including 

bus integration, 
cycling, car parks 

and walking. 

To improve 
accessibility to 

the railway 
station and 

encourage more 
sustainable 

modes of travel 
choices. 

Passenger 
Transport 

Scheme 
Identification 

TBC CIL 
SWR 

ARTS 11 Improve cycle and 
pedestrian access to 

rail stations in 

To improve 
accessibility to 

rail stations. 

Passenger 
Transport 

Scheme 
Identification 

TBC CIL  
SWR 
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Cobham, Oxshott, 
Stoke D'Abernon and 

Downside. 

ARTS 12 Increase cycle 
parking at all rail 

stations in Cobham, 
Oxshott, Stoke 
D'Abernon and 

Downside. 

To encourage 
more sustainable 

travel choices. 

Passenger 
Transport 

Scheme 
Identification 

£20,000 per 12 
spaces 
(2017) 

CIL  
SWR 

Improvements to Road Safety Outside Schools (borough-wide) 

RSOS 1 Road Safety around 
local schools in 

Walton-on-Thames. 

Improve safety 
and traffic flow 
around local 

schools. 

Local 
Highways/Road 

Safety 

Scheme 
Identification 

£200,000  
(2017) 

CIL 
Local 

Committee 

RSOS 2 Ashley Road/New 
Zealand Avenue 

crossing 
improvements 

(Walton-on-Thames). 

Resolve 
overcrowding on 

pedestrian 
crossing traffic 
island. Road 

Safety Outside 
Schools. 

Local 
Highways/Road 

Safety 

Feasibility £30,000 
(2017) 

PIC 
CIL 

RSOS 3 Pedestrian crossings 
on Milbourne Lane, 

Esher (around 
schools). 

To improve 
pedestrian 

accessibility and 
safety (Road 

Safety Outside 
Schools). 

Local 
Highways/Road 

Safety 

Feasibility £20,000 
(2017) 

CIL 
Local 

Committee 
PIC 

RSOS 4  Improvements to 
Road Safety Outside 
Schools in East and 

West Molesey. 

Improve safety 
around local 

schools. 

Local 
Highways/Road 

Safety 

Scheme 
Identification 

£100,000 - 
£200,000 per 
school (2017) 

CIL  
Local 

Committee 
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RSOS 5  Provide safe 
crossings at all 
schools in the 

settlement area in 
Thames Ditton, Long 

Ditton, Hinchley 
Wood and Weston 

Green. 

To improve 
safety and 

accessibility to 
local schools. 

Local 
Highways/Road 

Safety 

Scheme 
Identification 

£100,000 - 
£200,000 per 
school (2017) 

CIL  
Local 

Committee 

RSOS 6 Hinchley Wood 
Schools, Claygate 
Lane - Cycle and 

pedestrian facilities, 
width restrictions, 
parking bays and 
pelican crossing/ 
zebra crossing/ 

island. 

To improve Road 
Safety Outside 

Schools in 
Hinchley Wood. 

Local 
Highways/Road 

Safety 

Construction £0.25m (2017) CIL 

Local Cycling Plan improvements (borough-wide) 

CS 1 Pedestrian and 
cyclist improvements 

along the A245 
corridor. 

Improve safety 
for pedestrians 

and cyclists. 
 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£2m - £3m for 
the corridor 

between 
Cobham and 
Brooklands 

(2017) 

SCC 
CIL 

Local 
Committee 

CS 2  Improvements to 
pedestrian and cyclist 

accessibility from 
Hersham village 

centre to Hersham 
Railway Station. 

Improve safety 
for pedestrians 

and cyclists. 
 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£0.5m (2017) CIL 
Local 

Committee 
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CS 3 Improvements to 
cycle and pedestrian 
routes throughout the 

East and West 
Molesey area: 

• Off carriage route 
along Hurst Road 
• Utilising rights of 
way around Island 

Barn Reservoir. 

Improve safety 
for pedestrians 

and cyclists. 
 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£2m Rights of 
Way £300,000 

(2017) 

CIL 
Local 

Committee 

CS 4 Improvements to 
cycle lanes on Hare 

Lane, Claygate. 

Improve safety 
for pedestrians 

and cyclists. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£500,000 
(2017) 

CIL 
Local 

Committee 

CS 5 Cycle routes to 
school/ cycle network 
improvements local 

to Claygate. 

Improve safety 
for pedestrians 

and cyclists. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

TBC (2017) CIL 
Local 

Committee 

CS 6 Pointers Road cycle 
route to Chillbrook 

Road and Downside 
Common Road. 

Improve safety 
for pedestrians 

and cyclists. 
 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£100,000 
(2017) 

Highways 
England 

through M25 
junction 10 

improvements 

CS 7 
 

A3 Cycle Route on 
East Side. 

Improve safety 
for pedestrians 

and cyclists. 
 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£500,000 
(2017) 

Highways 
England 

through M25 
junction 10 

improvements 

CS 8 A307 from Cobham 
to Esher and around 
the Scilly Isles cycle 

route. 

Improve safety 
for pedestrians 

and cyclists. 
 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£2m (2017) No funding 
identified 
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CS 9  
 

Cycle route from 
Milbourne Lane to 
Esher High Street 
along the A244. 

Improve safety 
for pedestrians 

and cyclists. 
 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£400,000 
(2017) 

No funding 
identified 

 

CS 10  Lammas Lane cycle 
route from Esher 

High Street to Esher 
Road. 

Improve safety 
for pedestrians 

and cyclists. 
 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£500,000 
(2017) 

No funding 
identified 

 

CS 11 More Lane cycle 
route and Mill Road. 

Improve safety 
for pedestrians 

and cyclists. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£400,000 
(2017) 

No funding 
identified 

 

CS 12 Burwood Road cycle 
route. 

Improve safety 
for pedestrians 

and cyclists. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£1m (2017) No funding 
identified 

 

CS 13 Seven Hills Road 
cycle route. 

Improve safety 
for pedestrians 

and cyclists. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£1.5m (2017) No funding 
identified 

 

CS 14 Off highway cycle 
routes from Felcott 
Road to Arch Road. 

Improve safety 
for pedestrians 

and cyclists. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£90,000 (2017) No funding 
identified 

 

CS 15 Cycle route from 
Felcott Road to 

Molesey Road using 
footpath 12. 

Improve safety 
for pedestrians 

and cyclists. 
 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£50,000 (2017) No funding 
identified 

 

CS 16 Molesey Road cycle 
route from Hersham 

Station to West 
Molesey. 

Improvements to 
cycle routes and 

cyclist 
accessibility. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£1m (2017) No funding 
identified 

 

CS 17 Queens Road cycle 
route from Seven 

Hills Road to 
Hersham By Pass. 

Improvements to 
cycle routes and 

cyclist 
accessibility. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£800,000 
(2017) 

No funding 
identified 
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CS 18 Ashley Road cycle 
route. 

Improvements to 
cycle routes and 

cyclist 
accessibility. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£800,000 
(2017) 

No funding 
identified 

 

CS 19 Hersham Road and 
Robinsway cycle 

route. 

Improvements to 
cycle routes and 

cyclist 
accessibility. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£800,000 
(2017) 

No funding 
identified 

 

CS 20 Cycle routes to 
Walton Station 

including: 
• Cycle route on 
Station Avenue 
• Signing along 
Mayfield Road. 

Improvements to 
cycle routes and 

cyclist 
accessibility. 

 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£400,000 
(2017) 

No funding 
identified 

 

CS 21 New Zealand Avenue 
cycle route. 

Improvements to 
cycle routes and 

cyclist 
accessibility. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£300,000 
(2017) 

No funding 
identified 

 

CS 22 Engine River Cycle 
Track including link 

north to National 
Cycle Route (NCR). 

Improvements to 
cycle routes and 

cyclist 
accessibility. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£100,000 
(2017) 

No funding 
identified 

 

CS 23 Claygate Lane cycle 
routes. 

Improvements to 
cycle routes and 

cyclist 
accessibility. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£250,000 
(2017) 

No funding 
identified 

 

CS 24 Cycle route 
Woodstock Lane 

north to Woodstock 
Lane south under 

A309: 

Improvements to 
cycle routes and 

cyclist 
accessibility. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£150,000 
(2017) 

No funding 
identified 
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• Crossing facility of 
the A309 (northern 

arm) 
• Improvements to 

lighting and subway. 

CS 25 Weybridge Cycle 
Links: 

• Creating cycle route 
of footpath 20 

• Creating cycle route 
of footpath 22 

• Directional signage. 

Improvements to 
cycle routes and 

cyclist 
accessibility. 

 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£50,000 (2017) No funding 
identified 

 

CS 26 Cycle route through 
Brooklands Industrial 

Estate and along 
Wellington Way. 

Improvements to 
cycle routes and 

cyclist 
accessibility. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£400,000 
(2017) 

No funding 
identified 

 

CS 27 Missing section of 
cycle route on 
Terrace Road 

between Thames 
Mead and Cambridge 

Road. 

Improvements to 
cycle routes and 

cyclist 
accessibility. 

Pedestrian/Cycling 
 

Scheme 
identification 

 

£100,000 
(2017) 

No funding 
identified 

 

CS 28 Fieldcommon 
Development Site: 

• Off road cycle route 
• Utilising right of way 

network. 

Improvements to 
cycle routes and 

cyclist 
accessibility.  

Pedestrian/Cycling 
 

Scheme 
identification 

 

£400,000 
(2017) 

No funding 
identified 

 

Improvements to the local bus network (borough-wide) 

LBN 1 Borough wide 
passenger transport 

improvements: 
•Quality bus corridors 

Encourage 
sustainable 
transport; 

Passenger 
Transport 

 

Identification & 
assessment of 

options 

£1m (2017) SCC 
Local 

Transport 
Body (LTB) 
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• Real Time 
Passenger 

Information (RTPI) 
• Provision of bus 

priority links 
• Smart Card. 

Economic 
benefits. 

CIL 

LBN 2 Quality Bus Corridor 
improvements to 

Route 458 
• Intelligent bus 
priority at traffic 
signal-controlled 

junctions 
• Bus stop 

accessibility 
enhancements. 

Encourage more 
sustainable 

transport choices 
and improve bus 
service reliability 
and accessibility. 

Passenger 
Transport 

 

Design £200,000(2017) PIC 

LBN 3 Quality bus route 
improvements 461 

(Addlestone to 
Kingston via 

Weybridge) and 411 
(East, West Molesey 

to Kingston). 

Improve bus 
service, reliability 
and accessibility. 

Passenger 
Transport 

 

Identification & 
assessment of 

options 

£150,000(2017) PIC 
Section 106 

(S106) 

LBN 4 Quality bus corridor 
improvements on 

Route K3 in 
partnership with TfL. 

Improve 
accessibility to 

bus stops. 

Passenger 
Transport 

 

Identification & 
assessment of 

options 

£200,000(2017) PIC 

LBN 5 
 

Quality bus corridor 
improvements on 
Route 715: • Real 
Time Passenger 

Information (RTPI)• 

Improve 
accessibility to 
bus stops and 

improve 

Passenger 
Transport 

 

Identification & 
assessment of 

options 

£150,000(2017) PIC 
CIL 
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Bus stop accessibility 
improvements• 

Measures to improve 
reliability• Passenger 

worthy facilities. 

information 
provision. 

LBN 6 Quality Bus Corridor 
route 408 

enhancements. 

Improve 
accessibility and 

information 
provision. 

Passenger 
Transport 

Design £200,000 
(2017) 

PIC 

Air Quality Improvements (borough-wide) 

AQ 1 Support for delivery 
of emerging Surrey-
wide Electric Vehicle 

strategy. 

Encourage 
uptake and 

provision for low 
emission 

vehicles, to 
reduce harmful 
pollutants and 

impact on traffic 
on human health. 

Low emission 
vehicles 

Strategy 
development 

Varies 
depending on 

specific 
scheme 

CIL 
Department for 
Environment, 

Food and 
Rural Affairs 
(DEFRA) Air 
Quality Grant 

(AQG) 

AQ 2 Borough wide 
behaviour change 

programme - building 
upon the Travel 
SMART Surrey 

programme (2012-
2015) to support 
people to take up 
sustainable and 
active transport 

modes (e.g. walking, 
cycling, public 

transport, electric 

To provide 
measures which 

encourage or 
facilitate modal 
shift towards 
sustainable 

transport modes. 
This would build 
upon the Surrey 
Travel SMART 

programme 
which ran 

between 2012-

Multiple Varies 
depending on 

specific 
scheme 

Varies 
depending on 

specific 
scheme 

DEFRA AQG, 
Department for 

Transport 
(DfT), Local 
Sustainable 
Transport 

Fund (LSTF), 
Access Fund, 

CIL, LEPs 



40 
 

vehicles). Revenue 
funding to support 

infrastructure 
delivery. 

2016. Measures 
could include: 
campaigns, 

themed events, 
business 

engagement, 
community 

engagement 
programmes, 

information e.g. 
maps and bus 
information, 
personalised 

travel planning 

Walton-on-Thames 

WAL 1 A244 Walton to 
Halliford Corridor. 

Assess impacts 
on the transport 
corridor following 

completion of 
Walton Bridge 
Project and to 

propose 
solutions; To 

coordinate with 
DfT funded cycle 

scheme. 

Local Highways Feasibility 
 

£0.5 - £2m Until 
study reaches 

conclusion 
(2017) 

CIL 
Local 

Committee 

WAL 2 Walton High Street - 
new (or replacement) 

Zebra Crossing 
between the Heart 

and Boots. 

Improve 
pedestrian safety 
and accessibility. 

Reduce 
accidents. 

Local 
Highways/Road 

Safety 

Feasibility 
 

£50,000 (2017) PIC  
CIL 
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WAL 3 Walton Road 
between Esher Road 

and Avern Road - 
Casualty reduction. 

Reduce the 
number of 

causalities and 
accidents. 

Local 
Highways/Road 

Safety 

Feasibility 
 

TBC PIC 
CIL 

Local 
Committee 

WAL 4 A3050 Terrace Road 
Jct.  

Walton Road - 
Installation of 

pedestrian island in 
mouth of Walton 

Road. 

Priority Junction 
to improve 

pedestrian and 
cyclist 

accessibility and 
safety (Reduce 

pedal cycle 
accidents). 

Junction/Road 
Safety 

Design/Build 
2018 - 2019 

£20,000 (2017) PIC 

WAL 5 D3809 High Street, 
Walton-on-Thames - 
Feasibility study into 

crossing points. 
Possible additional 

crossing point 
outside The Heart 
Shopping Centre. 

To improve 
safety and 

reduce accidents 
along the length 

of the road. 

Local 
Highways/Road 

Safety 

Feasibility and 
Design 2017 - 

2018 

Dependent on 
options (2017) 

CIL 

WAL 6  A244 High Street, 
Walton-on-Thames 

(S/B One-way) - 
Narrowing of lanes, 
pedal cycle lane and 

pelican kerb build 
out. 

To reduce the 
number of pedal 
cycle accidents 
along the whole 
length of road. 

Pedestrian/Cycle Sketch 
scheme 

options for 
consultation 
and design 

2018-19 

£25k - 50k 
estimate (2017) 

Road Safety 
Scheme (RSS) 

Weybridge 

WEY 1 Brooklands Business 
Park Accessibility 

Project - 
Pedestrian/cycle 

To improve 
accessibility, 
widen travel 
choice and 

Major Transport 
Project 

Feasibility £2.5m (2017) LEP 
CIL 

Developer 
SWR 
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scheme: A 
continuous 

pedestrian/cycling 
route between the 

Brooklands Business 
Park, Weybridge 

Railway Station and 
Weybridge town 

centre. This route 
would have a sealed 

surface and be 
usable all year round. 
• Weybridge Railway 

Station: Increased 
cycle storage, 

provision of bus real 
time information 
screens to better 
integrate rail/bus 

travel, improving the 
footway by the 

station entrance, 
provision of electric 
vehicle car parking 

bays, and wayfinding 
information at the 

station. 
• Pedestrian and road 
safety improvements 
around Weybridge 

Railway Station 
including crossings 

encourage more 
people to travel 
by sustainable 

modes between 
Brooklands, 
Weybridge 

Railway Station 
and Weybridge 

town centre. 

Local 
businesses 
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across Station 
Approach, Old Heath 

Road and Heath 
Road. 

• Investment in 
passenger transport 
infrastructure in the 

area. 
• Wayfinding scheme: 

Installation of 
wayfinding signs at 
strategic locations 

between Brooklands 
and Weybridge. 

WEY 2 Pine Grove, 
Weybridge - narrow 

carriageway on bend; 
potential wider 

improvements e.g. 
20mph, HGV 
restrictions 

(mandatory/advisory). 

Improve 
carriageway and 

safety. 

Local 
Highways/Road 

Safety 

Scheme 
Identification 

£50,000 (2017) PIC 
CIL 

Esher 

ESH 1 Esher transport study 
Propose solutions to 
address congestion 
and to identify travel 

patterns Lammas 
Lane/ More Lane/ 

Church Lane junction 
improvements. 

To find solutions 
to relieve 

congestion within 
the settlement 

area. 

Junction Ongoing  £1m - 2m 
(2017) 

PIC 
CIL 

Local 
Committee 



44 
 

ESH 2 Install temporary anti-
idling signs (Travel 
Smart), to try and 
reduce pollutant 

levels in Esher town 
centre. 

Reduce NO2 
emissions with 
the AQMA in 

Esher. 

Air Quality 
Reduction 

Feasibility 
completed 

2017. 

TBC TBC 

ESH 3 A307 Portsmouth 
Road, Esher - 

Pedestrian refuge 
island improved 

access to bus stops 
near Scilly Isles. 

To improve 
pedestrian 

accessibility to 
bus stops. 

Pedestrian feasibility £15,000 (2017) PIC 
CIL 

ESH 4 Scilly Isles - revise 
road markings (e.g. 
yellow box or KEEP 

CLEAR, lane 
designations and 

signs). 

To improve 
safety, prevent 
blocking and 
improve flow 

through junction. 

Junction feasibility £15,000(2017) PIC 
CIL 

ESH 5 Hampton Court 
junction(s) to the 

south of the bridge 
(casualty reduction, 

congestion etc.). 

To reduce 
casualty and 
congestion. 

Junction Scheme 
identification 

£4,000 (2017) PIC 
CIL 

ESH 5 Hampton Court 
junction(s) to the 

south of the bridge 
(casualty reduction, 

congestion etc.). 

To reduce 
casualty and 
congestion. 

Junction Scheme 
identification 

£4,000 (2017) PIC 
CIL 

ESH 5 Hampton Court 
junction(s) to the 

south of the bridge 

To reduce 
casualty and 
congestion. 

Junction Scheme 
identification 

£4,000 (2017) PIC 
CIL 
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(casualty reduction, 
congestion etc.). 

ESH 6 Station Road, Esher - 
improvement to 
streetlighting, 

underneath railway 
bridge. 

To improve 
streetlighting and 

safety of 
pedestrians and 

cyclists. 

Pedestrian/Road 
Safety 

Scheme 
identification 

TBC - subject 
to feasibility 

PIC 
CIL 

Local 
Committee 

Hersham 

HER 1 Improvements to pick 
up and drop off 

points around local 
schools in particular 

Bell Farm and 
Rydens. 

Improve safety 
and relieve 
congestion 

Local 
Highways/Road 

Safety 

Scheme 
Identification 

£0.1m 
(2014) 

CIL 
Local 

Committee 

HER 2 Improvements to 
relieve congestion at 
Sir Richard’s Bridge. 

Relieve 
congestion. 

Local Highways Scheme 
Identification 

£500,000 
(2017) 

CIL 
Local 

Committee 

HER 3 Pedestrian Crossing 
facilities by Hersham 

Station. 

Improve 
pedestrian 

accessibility to 
the station. 

Pedestrian Feasibility £20,000 
(2017) 

PIC 
CIL 

Local 
Committee 

East and West Molesey  

EWM 1 Bridge Road 
pedestrian 

improvements. 

To improve 
pedestrian 

accessibility. 

Pedestrian Feasibility £75,000 (2017) PIC 
CIL 

EWM 2 B369 Walton Road 
Jct. Bridge Road/ 
Esher Lane. East 

Molesey - Installation 
of two Traffic islands 
and kerb build-out. 

To reduce 
speeds and pedal 
cycle accidents. 

Local 
Highways/Road 

Safety 

Feasibility 
(second 
round) 

TBC - original 
idea not being 

feasible. 

Parking 
Surplus 
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EWM 3 A309 Hampton Court 
Way, Hampton Court 
-Northbound pedal 

cycle lane, reduction 
in exit lanes from four 
to two in A3050 River 

Bank. 

To reduce pedal 
cycle accidents 
and congestion. 

Cycling/Road 
Safety 

Internal 
Feasibility 

£5,000 for 
modelling 

(2017) 

Possible 
PIC/CIL bid for 

2018 - 2019 

EWM 4 B369 Walton Road 
Jct. New Road, West 
Molesey - Installation 
of pedestrian island. 

To improve 
safety of 

pedestrians and 
reduce accidents 
at the junction on 

a bend. 

junction Scheme 
redesign 

£30,000 (2017) RSS fund 
redesign PIC 
for installation 

2018-2019 

Thames Ditton, Long Ditton, Hinchley Wood and Weston Green 

DIT 1 Improve pedestrian 
accessibility to local 

schools on Ditton Hill 
and Sugden Road. 

Improve 
pedestrian safety. 

Pedestrian Construction 
of third stage 

£150,000 
(2017) 

PIC 
Local 

Committee 

DIT 2 Portsmouth Road 
pedestrian crossing 
near Ditton Reach. 

Improve 
pedestrian safety 
and accessibility. 

Pedestrian Feasibility £25,000 
(2017) 

PIC 
CIL 

DIT 3 A309 Hampton Court 
Way, Thames Ditton - 
No U-turn signs (TRO 

required). 

To reduce U-turn 
accidents 

including motor 
cycle fatalities 

along the length 
of the road. 

Local 
Highways/Road 

Safety 

Scheme 
sketched, 

design brief 
issued 

< 
£10,000(2017) 

RSS 

Cobham, Oxshott, Stoke D’Abernon and Downside 

COB 1 Blundell Lane 
pedestrian and cycle 

accessibility 
improvements. 

To bridge the gap 
in the current 

footway as the 

Pedestrian/Cycling Identification 
&assessment 

of options 

£3,000 for 
feasibility 

(2017) 

CIL 
LTB 

Local 
Committee 
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road crosses the 
railway bridge. 

COB 2 A245 Stoke Road 
Speed Management 

Measures. 

To improve 
awareness of 

30mph limit and 
reduce speed on 

the road by 
replacing the 

existing VAS sign 
replacement with 

larger ones. 

Speed 
Management 

Feasibility £10,000 - 
£15,000 (2017) 

CIL 
Local 

Committee 

COB 3 Between Streets 
pedestrian 

crossing(s) by 
Painshill Park - near 
bus stops and safety 

improvements 
towards High Street. 

To improve 
pedestrian safety 
towards the High 

Street. 

Pedestrian/Road 
Safety 

Feasibility £50,000 (2017) PIC 
CIL 

COB 4 Blundell Lane, Stoke 
D'Abernon - Junction 

improvement. On 
holding pending 

outcome of speed 
limit assessment. 

To improve the 
safety of the 
junction by 

reducing speed. 

Junction Scheme 
identification 

£115,000(2017) PIC 
CIL 

COB 5 D6875 Downside 
Road, Cobham - 

Feasibility study into 
footway and crossing 

point near school. 

To improve road 
safety outside St 
Matthew's CofE 

School. 

Local 
Highways/Road 

Safety 

Scheme 
sketched, 

design brief 

£50,000(2017) PIC 
CIL 

Local 
Committee 

COB 6 A244 High Street, 
Oxshott (Near Steel's 

Lane) Anti-skid 

To prevent shunt 
and turning 

accidents along 

Local 
Highways/Road 

Safety 

Scheme 
sketched. 

£4,500 - 
£6,000(2017) 

No funding 
identified 
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surfacing on 
southbound 

approach (55m). 

the length of the 
road / junction. 

Design brief 
issued 

COB 7  A307 Portsmouth 
Road Jct. Fairmile 

Road, Cobham (incl. 
Fairmile Road) - 
Move speed limit 

terminal signing and 
two VAS in Fairmile 

Lane. 

To improve road 
safety and 

reduce accidents 
at ATS Junction. 

Junction Scheme 
sketched. 

Design brief 
issued 

£5,000 for 
signs (2017) 

No funding 
identified 

COB 8  D6861 Heath Road, 
Oxshott - 

Maintenance of 
existing signing and 
additional chevrons 

and signs. 

Improve signage 
to reduce loss of 
control accidents 
along the length 

of the road. 

Local 
Highways/Road 

Safety 

Scheme 
sketched. 

Design brief 
issued 

£10,000 (2017) No funding 
identified 

Claygate 

CLAY 1 Pedestrian 
improvements to 

Oaken Lane. 

Improve 
pedestrian safety 
and accessibility. 

Pedestrian/Road 
Safety 

No movement TBC (2017) PIC 

 

 

 

 


